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Berry's Creek Technical Advisory Group 
Minutes 

November 4, 1985 

The tenth meeting of TAG took place at the Airport Holiday 
Inn in New Orleans, Louisiana. The following people were in 
attendance: Chuck Hanson, George Harvell, Fred Ziegler, Richard 
Dime, Paul Galluzzi, Joe Maher, Dick Lee, Bob Will, Art Slesinger, 
Oksana Yaremko and Larry Schmidt. The minutes of the TAG meeting 
of October 3 and the meeting of October 15 were approved as drafted. 
Larry Schmidt identified the final deliverables of Task I as 
Submission #29 and the two WES proposals as Submissions 30 and 31. 
Larry Schmidt asked Dr. Dime to prepare a meeting summary of the 
meeting at LSU which was scheduled for November 5. 

The first agenda item was a discussion of Joe Maher's letter 
of October 28 to WES. Fred Ziegler felt that the meeting with LSU 
researchers should resolve most of the technical issues and out
standing questions regarding cost and timing of the research. TAG 
agreed to add a priority pollutant analysis as an add-on to the 
scope of work. This analysis is to be done by WES at Vicksburg. 
WES will have to submit an approved QA/QC plan as part of the scope. 
Also, Velsicol reserves the option of inspecting both the labs 
at WES and LSU. Dr. Dick Lee indicated that the WES lab is 
certified by EPA. It was further agreed that the QA/QC plan 
could be submitted after the contract has been awarded. 

The discussion then turned to the collection of sediment 
samples and the transport of those samples to WES (Agenda item IV). 
Paul Galluzzi of HMDC agreed to perform the work in anticipation 
that a contract could be worked out at a later date. After a 
lengthy discussion, the following procedure was agreed to for the 
collection of sediment samples by HMDC: 

1. The sampling site will be selected by TAG based on Task 
I Reports and'WED dolny field verification.-

2. The sediments will be collected in five gallon glass 
jars (approximately 60). 

3. Sampling will take place during low tides and if possible 
on exposed mud flats. 

4. HMDC will test the material in the field before filling 
the jars and then staking out the location for subsequent 
sample taking. 
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5. Materials of high mercury concentration and low con
centration will be shoveled into the jars •crl a D'Q-SO 
yatio. 

6. Samples will be collected in December and coordinated 
with a WES truck coming from Bridgeport, Connecticut 
(HMDC will rent a truck as a back-up procedure). 

7. WES personnel will supervise sample taking _at Berry's 
Creek. 

8. Chain of custody forms will be used. 
9. Upon arrival at Vicksburg, WES will mix the material 

and then analyze for mercury and priority pollutants. 

Paul Galuzzi estimated the cost of collecting and transporting 
the samples to be in the vicinity of4$3.,U00. The recommended 
contract mechanism would be a direct purchase order between HMDC 
and the industries contigent upon approval by SAC. 

The discussion then turned to the various contracting mechanisms 
that may be available with WES (Agenda Item II). Dick Lee indicated 
that because of WES contracting with LSU, WES would need all of the 
first year's money up-front. However, Dick suggested that we speak 
to Randy Scott of WES's accounting office to see if there is any 
flexibility. Joe Maher left the meeting to call Mr. Scott. Upon 
his return to the TAG meeting, Joe indicated that the WES portion 
of the contract could possibly be done on a payment schedule with 
quarterly payments. However, monies necessary for the LSU portion 
of the work could only be separated on a fiscal year basis. Joe 
Maher also noted that Mr. Scott had told him that WES had recently 
contracted with the State of Maryland and the terms of the contract may 
be applicable in this instance. 

Dick Lee advised the group that the contract mechanism between 
WES and LSU will take 45 days after authorization, that is after 
the money is in hand. However, Dick Lee agreed to do the mixing 
and testing of sediments concurrent with the contracting paperwork. 

The discussion then moved to Item III the question of 
coordinating the research between LSU and WES. Dick Lee stated 
that the research will consist of two separate efforts resulting 
in two separate reports. However, there will be close coordination 
and a working relationship of information exchanges on what to 
look for based on the progress of each others work. Fred Ziegler 
suggested monthly progress reports to formalize the integration 
and to ensure that the critical path is maintained. 

Art Slesinger raised the issue of the overlap between the 
bioavailability research of WES and the methylation research at 
LSU. The aerobic conditions in the two studies provide a similar 
end point. This is not the case for the anaerobic conditions. 
If the LSU work proves certain aerobic conditions produce methyl 
mercury, WES biota studies are not needed to prove it will bio-
concentrate. This commonality suggests a phased research approach 
is more economical. Dick Lee indicates somewhat of a phased 
approach was first planned. However, time does not permit it now 
from a WES commitment point of view. Paul Galluzzi and Rich Dime 
pointed out that both studies are needed to evaluate filter 



feeders such as the clam. This overlap will be discussed the 
following day at LSU although the consensus was the argument had 
merit, but the delay may not be acceptable. 

Following that discussion, the group considered whether or 
not the WES research could be delayed to provide a six month lag 
with the LSU work. The group responded with a number of reasons 
why we do not have the luxury of phasing. It was agreed to proceed 
with the two research components at the same time. 

The next agenda item involved revisions to the critical path 
on all remaining tasks. This discussion also focused in on the total 
project budget. Fred Ziegler started off by stating that based on 
the assumption that the research went forward at $500,000 there may 
be some flexibility to reduce the budget in Task VII-Treatability. 
He said that some of the elements of Task VII could be reduced but 
not by much. A significant portion of Task III will effect time, 
cost, and scope of Task VII and we will not be able to determine 
this in the near future. The group seemed to agree that Task III 
should go forward and that we should have a contractor on board, and 
that the extent of the contract activities might have to be shifted. 
Fred recommended a minimum initial effort on the work of the Task 
III contractor. 

It was agreed that changes in scope and/or budget in Task 
III and VII are largely dependent on the outcome of the research. 
Fred is developing a number of scenarios on his critical path soft
ware program. Fred and Joe Maher agreed to have drafts of several 
likely critical paths ready by November 15. 

The discussion proceeded to the remaining research task, the 
role of the marshes. Larry Schmidt raised the question of the 
status of TAG with respect to Dr. Simpson and Dr. Good and their 
research proposal. The group agreed to advise Simpson and Good 
that we are not prepared to support their research based on their 
apparent lack of understanding of the research issues. TAG would 
be willing to consider a full proposal if Simpson and Good expressed 
an interest in developing a proposal. The other option available 
to TAG is to delay this research question for the prime contractor 
in Task III. 

The group then turned to the question of routine monitoring. 
The contract mechanism will be a direct purchase order between HMDC 
and the industries. Paul Galluzzi indicated that he is prepared to 
start sampling on November 12. George Harvell of Velsicol indicated 
that he is preparing the necessary paperwork. 



Paul Galluzzi also advised the group that the HMDC lab 
had not obtained DEP lab certification for mercury. Therefore, 
he will absorb the cost of having an independent lab, certified 
by DEP, do the mercury analysis for him at no additional cost to 
the industries. 

Chuck Hanson of Velsicol returned to the meeting after a 
short absence. Upon his return he lead a discussion on a number 
of items that he felt the TAG should consider. The first item 
was a question as to whether or not the TAG and SAC should consider 
a range of remedial alternatives similar to EPA's Superfund guidance. 
He pointed out that under Superfund guidance, preferred alternatives 
should be identified early. However it was pointed out that this 
would be a conflict with the NEPA regulations that require equal 
analysis of the various alternatives. This is an inherent conflict 
which should be brought to the attention of SAC. Larry Schmidt 
suggested that Mr. Hanson as a member of SAC should request that 
this item be put on the agenda for the meeting scheduled for 
November 20. In the group discussion, TAG felt that the issue may 
be one of sequencial analysis with the SAC following EPA guidance 
in the RI/FS stage and the Corps of Engineers then following the 
NEPA regulations as part of the permitting process. 

Chuck Hanson then changed the subject to indicate that he 
is looking for financial assistance to aid in the research. He 
asked the TAG members to think about potential opportunities to 
get foundation support to help underwrite the cost of this research. 
Larry Schmidt said that the Office of Science and Research solicits 
proposals each year for research projects from funds earmarked from 
the State's Spill Fund. 

Next, Chuck raised the issue of being able to justify revisions 
of the budget by upward of $500,000 to provide for the research 
activities. He asked that DEP be prepared at the next SAC meeting 
to answer the following questions: 

1. Why do we need the additional money? 
2. What answers do we expect will be provided by the 

increased cost of research? 
3. Why can't those answers be provided from the information 

in the Task I Reports? 

Mr. Hanson stated that the answers to these questions are necessary 
so that he can justify to his management an increase in the total 
budget agreed upon in the Cooperative Agreement. George Harvell 
read from the Order portion of the Cooperative Agreement the steps 
that would be necessary to modify the Order, and to satisfy the 
procedural requirements of the Court. DEP representatives on TAG 
indicated that they would be prepared to respond to these questions 
on November 20. 



Finally, Chuck Hanson advised the group that Velsicol is 
considering taking actions to identify potentially responsible 
parties in the Berry's Creek drainage area. He said that this 
work may entail the hiring of a private detective agency to seek 
out potentially responsible parties and that the Velsicol lab 
may have to do separate analysis of the sediments to determine 
the general chemical characteristics of sediments in Berry's 
Creek and if there are several forms of mercury in the sediments. 
Chuck Hanson asked the DEP if it would take a "proactive" stance 
in looking for potentially responsible parties at this point in 
time. The TAG members suggested that Mr. Hanson bring this up 
directly with Jorge Berkowitz. 

The meeting ended at approximately 7:00PM with an agreement 
that several of the outstanding technical issues would be resolved 
the following day in Baton Rouge. The next meeting of TAG is 
scheduled for November 19 at 9:00AM in Trenton. 


